

収支見込詳細表

どっと建設株式会社

工事	K2002003-00	栗田邸新築工事	
発注者	107	栗田 吾郎	
部門	建築部	現場代理人	加藤 健一
契約工期	XX/10/05 ~ XX/03/31		
実施工期	XX/10/05 ~ XX/03/31		

	請負金額(税抜)	請負金額(税込)	予算/原価	粗利	率
当初金額	25,000,000	27,000,000	19,495,050	5,504,950	22.0%
増減金額	0	0	29,950	-29,950	
合計	25,000,000	27,000,000	19,495,050	5,504,950	22.0%
最終予想	25,000,000	27,000,000	23,550,061	1,449,939	5.8%

出来高	出来高率	83.00%
	出来高金額	20,750,000
回収	今回入金	5,400,000
	入金累計	19,224,000
	未収入金	7,776,000

年月	2015年1月		工種別									
名称	当初予算	増減予算	確定予算 ①	発注金額 ②	取決内原価 ③	取決外原価 ④	既原価 ⑤=③+④	予算残高 ①-⑤	追加予想原価 ⑥	最終予想原価 ⑦=②+④+⑥	最終予算残高 ①-⑦	
直接工事費	19,495,050	0	19,495,050	12,740,000	5,370,000	3,750,050	9,120,050	10,375,000	7,025,000	23,515,050	-4,020,000	
仮設工事	530,000	0	530,000	530,000	530,000	0	530,000	0	0	530,000	0	
足場及び組立	190,000	0	190,000	190,000	190,000	0	190,000	0	0	190,000	0	
清掃費	270,000	0	270,000	270,000	270,000	0	270,000	0	0	270,000	0	
運搬費	70,000	0	70,000	70,000	70,000	0	70,000	0	0	70,000	0	
土工事	900,000	0	900,000	900,000	0	0	0	900,000	900,000	1,800,000	-900,000	
	900,000	0	900,000	900,000	0	0	0	900,000	900,000	1,800,000	-900,000	
防水防湿工事	25,000	0	25,000	0	0	0	0	25,000	25,000	25,000	0	
	25,000	0	25,000	0	0	0	0	25,000	25,000	25,000	0	
木工事	7,960,050	0	7,960,050	2,900,000	2,900,000	2,600,050	5,500,050	2,460,000	5,600,000	11,100,050	-3,140,000	
	7,960,050	0	7,960,050	2,900,000	2,900,000	2,600,050	5,500,050	2,460,000	5,600,000	11,100,050	-3,140,000	
屋根工事	830,000	0	830,000	830,000	830,000	0	830,000	0	0	830,000	0	
	830,000	0	830,000	830,000	830,000	0	830,000	0	0	830,000	0	
金属工事	230,000	0	230,000	230,000	230,000	0	230,000	0	0	230,000	0	
	230,000	0	230,000	230,000	230,000	0	230,000	0	0	230,000	0	
左官工事	240,000	0	240,000	240,000	0	0	0	240,000	0	240,000	0	
	240,000	0	240,000	240,000	0	0	0	240,000	0	240,000	0	
タイル工事	140,000	0	140,000	140,000	0	0	0	140,000	0	140,000	0	
	140,000	0	140,000	140,000	0	0	0	140,000	0	140,000	0	
鋼製建具工事	1,000,000	0	1,000,000	1,000,000	0	0	0	1,000,000	0	1,000,000	0	
	1,000,000	0	1,000,000	1,000,000	0	0	0	1,000,000	0	1,000,000	0	
木製建具工事	880,000	0	880,000	880,000	880,000	0	880,000	0	0	880,000	0	
	880,000	0	880,000	880,000	880,000	0	880,000	0	0	880,000	0	
内装工事	2,350,000	0	2,350,000	2,350,000	0	0	0	2,350,000	0	2,350,000	0	
	2,350,000	0	2,350,000	2,350,000	0	0	0	2,350,000	0	2,350,000	0	
雑工事	1,950,000	0	1,950,000	1,550,000	0	700,000	700,000	1,250,000	500,000	2,750,000	-800,000	
家具	400,000	0	400,000	0	0	0	0	400,000	500,000	500,000	-100,000	
衛生家具工事	1,550,000	0	1,550,000	1,550,000	0	700,000	700,000	850,000	0	2,250,000	-700,000	
設備工事	2,460,000	0	2,460,000	1,190,000	0	450,000	450,000	2,010,000	0	1,640,000	820,000	