

収支見込詳細表 [注文番号別]

どっと建設株式会社

工事	K2002003-00	栗田邸新築工事
発注者	107	栗田 吾郎
部門	建築部	現場代理人 加藤 健一
契約工期	XX/10/05 ~ XX/03/31	
実施工期	XX/10/05 ~ XX/03/31	

	請負金額(税抜)	請負金額(税込)	予算	粗利	率
当初金額	25,000,000	27,000,000	19,495,050	5,504,950	22.0%
増減金額	0	0	29,950	-29,950	
計	25,000,000	27,000,000	19,495,050	5,504,950	22.0%
最終予想	25,000,000	27,000,000	23,550,061	1,449,939	5.8%

出来高	出来高率	83.00%
	出来高金額	20,750,000
回収	今回入金	5,400,000
	入金累計	19,224,000
	未収入金	7,776,000

年月	2015年1月		工種/注文番号別										
名称	注文番号	発注日	当初予算	増減予算	確定予算 ①	発注金額 ②	取決内原価 ③	取決外原価 ④	既原価 ⑤=③+④	予算残高 ①-⑤	追加予想原価 ⑥	最終予想原価 ⑦=②+④+⑥	最終予算残高 ①-⑦
直接工事費			19,495,050	0	19,495,050	12,740,000	5,370,000	3,750,050	9,120,050	10,375,000	7,025,000	23,515,050	-4,020,000
仮設工事			530,000	0	530,000	530,000	530,000	0	530,000	0	0	530,000	0
足場及び組立			190,000	0	190,000	190,000	190,000	0	190,000	0	0	190,000	0
	取極外		190,000	0	190,000	0	0	0	0	190,000	0	0	190,000
	25000016-00	XX/09/23	0	0	0	190,000	190,000	0	190,000	-190,000	0	190,000	-190,000
清掃費			270,000	0	270,000	270,000	270,000	0	270,000	0	0	270,000	0
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000017-00	XX/09/23	270,000	0	270,000	270,000	270,000	0	270,000	0	0	270,000	0
運搬費			70,000	0	70,000	70,000	70,000	0	70,000	0	0	70,000	0
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000017-00	XX/09/23	70,000	0	70,000	70,000	70,000	0	70,000	0	0	70,000	0
土工事			900,000	0	900,000	900,000	0	0	0	900,000	900,000	1,800,000	-900,000
			900,000	0	900,000	900,000	0	0	0	900,000	900,000	1,800,000	-900,000
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000018-00	XX/09/23	900,000	0	900,000	900,000	0	0	0	900,000	900,000	1,800,000	-900,000
防水防湿工事			25,000	0	25,000	0	0	0	0	25,000	25,000	25,000	0
			25,000	0	25,000	0	0	0	0	25,000	25,000	25,000	0
	取極外		25,000	0	25,000	0	0	0	0	25,000	25,000	25,000	0
木工事			7,960,050	0	7,960,050	2,900,000	2,900,000	2,600,050	5,500,050	2,460,000	5,600,000	11,100,050	-3,140,000
			7,960,050	0	7,960,050	2,900,000	2,900,000	2,600,050	5,500,050	2,460,000	5,600,000	11,100,050	-3,140,000
	取極外		5,060,050	0	5,060,050	0	0	2,600,050	2,600,050	2,460,000	5,600,000	8,200,050	-3,140,000
	25000019-00	XX/09/23	600,000	0	600,000	600,000	600,000	0	600,000	0	0	600,000	0
	25000020-00	XX/09/23	2,300,000	0	2,300,000	2,300,000	2,300,000	0	2,300,000	0	0	2,300,000	0
屋根工事			830,000	0	830,000	830,000	830,000	0	830,000	0	0	830,000	0
			830,000	0	830,000	830,000	830,000	0	830,000	0	0	830,000	0
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000021-00	XX/09/23	830,000	0	830,000	830,000	830,000	0	830,000	0	0	830,000	0
金属工事			230,000	0	230,000	230,000	230,000	0	230,000	0	0	230,000	0
			230,000	0	230,000	230,000	230,000	0	230,000	0	0	230,000	0
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000019-00	XX/09/23	230,000	0	230,000	230,000	230,000	0	230,000	0	0	230,000	0
左官工事			240,000	0	240,000	240,000	0	0	0	240,000	0	240,000	0
			240,000	0	240,000	240,000	0	0	0	240,000	0	240,000	0
	取極外		0	0	0	0	0	0	0	0	0	0	0
	25000022-00	XX/09/23	240,000	0	240,000	240,000	0	0	0	240,000	0	240,000	0