

出来高報告一覧表

どっと建設株式会社

査定日:2021/12/31

工事	業者	発注日	今回出来高金額	今回出来高率	今回支払率	今回支払額	累計査定金額	前回査定日
		注文番号	発注金額	累計出来高率	今回査定金額	今回調整金額	発注残高	今回査定日
D2001001-00	111	21/10/06	4,565,700	30.00%	100.00%	4,565,700	7,609,500	21/11/30
県道 1 5 号線道路改良工事 その 1	吉田生コンクリート (株)	26000019-00	15,219,000	50.00%	4,565,700	0	7,609,500	21/12/31
D2001001-00	212	21/10/20	799,400	20.00%	100.00%	799,400	2,497,600	21/11/30
県道 1 5 号線道路改良工事 その 1	西川道路 (株)	26000020-00	3,997,000	62.49%	799,400	0	1,499,400	21/12/31
《 工 事 計 》			5,365,100			5,365,100	10,107,100	
			19,216,000		5,365,100	0		
《 総 合 計 》			5,365,100			5,365,100	10,107,100	
			19,216,000		5,365,100	0		