

工事進行基準一覧表

どっと建設株式会社
『対象年月:14/12』『未成・完成:両方』

工事	受注区分 発注者	営業担当者 現場代理人	受注日 完成予定日	完成日	請負金額合計 請負残	予算額 修正予算額	工事原価 見込原価	進行率	利益額	利益率	今回売上額 累計売上額
K2002001-00	民間元請工事	沢井 茂喜	14/09/25	15/03/31	51,000,000	28,414,050	4,505,252	15.86 %	46,494,748	91.17%	8,088,600
中央駅南新築工事	木村不動産(株)	奥村 健			42,911,400	28,414,050	4,505,252				8,088,600
K2002004-00	民間元請工事	杉山 雅博	14/10/05	15/06/30	25,500,000	1,426,000	623,207	43.70 %	24,876,793	97.56%	8,740,000
帝王ビル新築工事	木村不動産(株)	西川 謙二			16,760,000	1,426,000	623,207				8,740,000
S2003001-00	官公庁発注工事	林 卓郎	14/09/30	14/12/31	8,000,000	3,930,200	3,717,470	100.00 %	4,289,580	53.62%	80,000
第2工区川瀬町配管布設工事	新見市長	高橋 次郎			7,920,000	3,930,200	3,710,420				80,000
W2005001-00	その他	林 健二	14/10/01	15/02/10	37,000,000	31,344,500	367,300	1.46 %	36,632,700	99.01%	540,200
国道2号線道路改良工事	(株)横浜土木	柴田 久雄			36,459,800	25,163,500	367,300				540,200
【総合計】					121,500,000	65,114,750	9,213,229		112,293,821	92.42%	17,448,800
					104,051,200	58,933,750	9,206,179				17,448,800