

税拔

『売上区分:受注額』『累計額対象:総累計』

工事 発注者		部門 受注区分	営業担当者 現場代理人	受注日 実施開始日	完成日 実施終了日	今回請負金額 累計請負金額	実行予算額 一般管理費	目標利益 目標利益率	目標純利益 目標純利益率	今回原価金額 累計原価金額	予算残高 消化率	実質利益 利益率
D2001002-00	豊頃川改修護岸 2 工区	土木部	鈴木 慎一郎	14/09/20		0	15,925,342	8,074,658	6,874,658	461,961	15,463,381	23,538,039
101	東川建設（株）	官庁下請工事	柴田 久雄	14/10/01	15/06/20	24,000,000	1,200,000	33.64%	28.64%	461,961	2.90%	98.08%
K2002006-00	前川邸新築工事	建築部	山口 明夫	14/10/07		0	20,702,810	3,297,190	3,297,190	2,358	20,236,452	23,533,642
101	東川建設（株）	その他				24,000,000	0	13.74%	13.74%	466,358	2.25%	98.06%
K2002012-00	前田邸改築工事	建築部	林 健二	14/10/01	14/11/30	0	0	600,000	558,000	0	0	600,000
101	東川建設（株）	その他	田中 博	14/10/01	14/11/30	600,000	42,000	100.00%	93.00%	0	0	100.00%
	《 発 注 者 計 》					0	36,628,152	11,971,848	10,729,848	464,319	35,699,833	47,671,681
						48,600,000	1,242,000	24.63%	22.08%	928,319	2.53%	98.09%
K2002002-00	池田町多目的ホール工事	建築部	加藤 健一	14/03/15		0	78,396,000	21,604,000	16,604,000	244,539	78,151,461	99,755,461
104	北秋田市土木事務所	官公庁発注工事	林 健二	14/10/22	15/10/30	100,000,000	5,000,000	21.60%	16.60%	244,539	0.31%	99.76%
	《 発 注 者 計 》					0	78,396,000	21,604,000	16,604,000	244,539	78,151,461	99,755,461
						100,000,000	5,000,000	21.60%	16.60%	244,539	0.31%	99.76%
D2001001-00	県道 1 5 号線道路改良工事	土木部	鈴木 慎一郎	14/10/06	15/03/31	0	27,514,370	11,485,630	6,805,630	82,888	5,306,182	16,791,812
105	(株) 横浜土木	官庁下請工事	水谷 智子	14/10/06	15/05/20	39,000,000	4,680,000	29.45%	17.45%	22,208,188	80.71%	43.06%
	《 発 注 者 計 》					0	27,514,370	11,485,630	6,805,630	82,888	5,306,182	16,791,812
						39,000,000	4,680,000	29.45%	17.45%	22,208,188	80.71%	43.06%
K2002003-00	栗田邸新築工事	建築部	林 健二	14/09/22	15/03/31	0	19,495,050	5,504,950	2,504,950	3,215,011	12,319,989	17,824,939
107	栗田 吾郎	民間元請工事	加藤 健一	14/10/05	15/03/31	25,000,000	3,000,000	22.02%	10.02%	7,175,061	36.80%	71.30%
	《 発 注 者 計 》					0	19,495,050	5,504,950	2,504,950	3,215,011	12,319,989	17,824,939
						25,000,000	3,000,000	22.02%	10.02%	7,175,061	36.80%	71.30%
K2002005-00	吉田邸新築工事	建築部	後藤 清	14/09/26	15/01/31	0	20,082,360	3,917,640	2,717,640	5,818,123	9,308,977	13,226,617
113	(株) 吉田組開発	民間元請工事	杉山 雅博			24,000,000	1,200,000	16.32%	11.32%	10,773,383	53.65%	55.11%
	《 発 注 者 計 》					0	20,082,360	3,917,640	2,717,640	5,818,123	9,308,977	13,226,617
						24,000,000	1,200,000	16.32%	11.32%	10,773,383	53.65%	55.11%
K2002001-00	中央駅南新築工事	建築部	沢井 茂喜	14/09/25	15/03/31	0	28,414,050	22,585,950	16,465,950	16,152	23,908,798	46,494,748
1021	木村不動産（株）	民間元請工事	奥村 健	14/10/01	15/02/26	51,000,000	6,120,000	44.29%	32.29%	4,505,252	15.86%	91.17%
K2002004-00	帝王ビル新築工事	建築部	杉山 雅博	14/10/05	15/06/30	2,000,000	1,426,000	18,574,000	16,174,000	2,207	802,793	19,376,793
1021	木村不動産（株）	民間元請工事	西川 謙二			20,000,000	2,400,000	92.87%	80.87%	623,207	43.70%	96.88%
	《 発 注 者 計 》					2,000,000	29,840,050	41,159,950	32,639,950	18,359	24,711,591	65,871,541
						71,000,000	8,520,000	57.97%	45.97%	5,128,459	17.19%	92.78%
《 総 合 計 》						2,000,000	211,955,982	95,644,018	72,002,018	9,843,239	165,498,033	261,142,051
						307,600,000	23,642,000	31.09%	23.41%	46,457,949	21.92%	84.90%