

工事原価推移表(工種別)

税抜

どっと建設株式会社  
 『期間:XX/04~XX/03』 『税選択:税抜』 『工種選択:工種』 『業者選択:あり』

工事	K2002003-00	栗田邸新築工事	栗田 吾郎	営業担当者	林 健二
現場代理人				現場代理人	加藤 健一
主任技術者				主任技術者	後藤 清
部門				部門	建築部
受注日/完成日				受注日/完成日	XX/09/22 / XX/03/31
契約工期				契約工期	XX/10/05 ~ XX/03/31
実施工期				実施工期	XX/10/05 ~ XX/03/31

	当初	変更	確定
請負金額	25,000,000	0	25,000,000
実行予算	19,495,050	19,525,000	19,495,050
一般経費	3,000,000	3,000,000	3,000,000
計	22,495,050	22,525,000	22,495,050
目標利益	2,504,950		2,504,950
利益率	10.02%		10.02%

工種業者	予算金額 発注金額	取極外原価 取極内原価	原価金額	予算残高 発注残高	XX/03 迄	XX/04	XX/05	XX/06	XX/07	XX/08	XX/09	XX/10	XX/11	XX/12	XX/01	XX/02	XX/03
直接工事費	15,085,050	2,600,050	0	2,625,000													
	10,000,000	9,860,000	12,460,050	140,000	0	0	0	0	0	0	0	530,000	3,430,050	3,180,000	830,000	3,250,000	1,240,000
仮設工事	530,000	0	0	0													
	530,000	530,000	530,000	0	0	0	0	0	0	0	0	530,000	0	0	0	0	0
(株) 池太組	190,000	0	0	0													
	190,000	190,000	190,000	0	0	0	0	0	0	0	0	190,000	0	0	0	0	0
(有) アイコーポレーション	340,000	0	0	0													
	340,000	340,000	340,000	0	0	0	0	0	0	0	0	340,000	0	0	0	0	0
土工事	900,000	0	0	0													
	900,000	900,000	900,000	0	0	0	0	0	0	0	0	0	0	0	0	900,000	0
(株) 東光	900,000	0	0	0													
	900,000	900,000	900,000	0	0	0	0	0	0	0	0	0	0	0	0	900,000	0
防水防湿工事	25,000	0	0	25,000													
	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
(未定)	25,000	0	0	25,000													
	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
木工事	7,960,050	2,600,050	0	2,460,000													
	2,900,000	2,900,000	5,500,050	0	0	0	0	0	0	0	0	0	2,600,050	2,300,000	600,000	0	0
(未定)	5,060,050	0	0	5,060,050													
	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
コーン建材 (株)	2,300,000	0	0	0													
	2,300,000	2,300,000	2,300,000	0	0	0	0	0	0	0	0	0	0	2,300,000	0	0	0
金沢建材 (株)	0	2,600,050	-2,600,050	0													
	0	0	2,600,050	0	0	0	0	0	0	0	0	0	2,600,050	0	0	0	0
(株) 米山板金工業所	600,000	0	0	0													
	600,000	600,000	600,000	0	0	0	0	0	0	0	0	0	0	0	600,000	0	0
屋根工事	830,000	0	0	0													
	830,000	830,000	830,000	0	0	0	0	0	0	0	0	0	830,000	0	0	0	0
(株) 小松工務店	830,000	0	0	0													
	830,000	830,000	830,000	0	0	0	0	0	0	0	0	0	830,000	0	0	0	0
金属工事	230,000	0	0	0													
	230,000	230,000	230,000	0	0	0	0	0	0	0	0	0	0	0	230,000	0	0
(株) 米山板金工業所	230,000	0	0	0													
	230,000	230,000	230,000	0	0	0	0	0	0	0	0	0	0	0	230,000	0	0
左官工事	240,000	0	0	0													
	240,000	240,000	240,000	0	0	0	0	0	0	0	0	0	0	0	0	0	240,000
(有) サワ左官	240,000	0	0	0													
	240,000	240,000	240,000	0	0	0	0	0	0	0	0	0	0	0	0	0	240,000
タイル工事	140,000	0	0	140,000													
	140,000	0	0	140,000	0	0	0	0	0	0	0	0	0	0	0	0	0
(株) 大野タイル	140,000	0	0	140,000													
	140,000	0	0	140,000	0	0	0	0	0	0	0	0	0	0	0	0	0
鋼製建具工事	1,000,000	0	0	0													
	1,000,000	1,000,000	1,000,000	0	0	0	0	0	0	0	0	0	0	0	0	0	1,000,000
アルミ建材工業	1,000,000	0	0	0													
	1,000,000	1,000,000	1,000,000	0	0	0	0	0	0	0	0	0	0	0	0	0	1,000,000
木製建具工事	880,000	0	0	0													
	880,000	880,000	880,000	0	0	0	0	0	0	0	0	0	0	880,000	0	0	0
(株) 高橋木工所	880,000	0	0	0													
	880,000	880,000	880,000	0	0	0	0	0	0	0	0	0	0	880,000	0	0	0
内装工事	2,350,000	0	0	0													
	2,350,000	2,350,000	2,350,000	0	0	0	0	0	0	0	0	0	0	0	0	2,350,000	0
(株) 黒一内装	2,350,000	0	0	0													
	2,350,000	2,350,000	2,350,000	0	0	0	0	0	0	0	0	0	0	0	0	2,350,000	0
《 総 合 計 》	15,085,050	2,600,050		2,625,000													
	10,000,000	9,860,000	12,460,050	140,000	0	0	0	0	0	0	0	530,000	3,430,050	3,180,000	830,000	3,250,000	1,240,000





工事原価推移表(業者別)

税抜

どっと建設株式会社

『期間:14/11~15/04』『税選択:税抜』『品名選択:なし』『日付選択:仕入日』

工事	K2002003-00	営業担当者	林 健二
	栗田邸新築工事	現場代理人	加藤 健一
工事場所	金沢市徳丸町5-8-4 1	主任技術者	後藤 清
発注者	栗田 吾郎	部門	建築部
工事概要		受注日/完成日	14/09/22 / 15/03/31
		契約工期	14/10/05 ~ 15/03/31
		実施工期	14/10/05 ~ 15/03/31

	当初	増減	変更
請負金額	25,000,000	0	25,000,000
実行予算	19,495,050	29,950	19,525,000
一般経費	3,000,000	0	3,000,000
計	22,495,050	29,950	22,525,000
目標利益	2,504,950		2,475,000
利益率	10.02%		9.90%

業者	予算金額 発注金額	取極外原価 取極内原価	原価金額	予算残高 発注残高	14/10迄	14/11	14/12	15/01	15/02	15/03	15/04
0 (未定)	6,755,050 0	0 0	0	6,755,050 0	0	0	0	0	0	0	0
117 コーン建材(株)	2,300,000 2,300,000	0 2,300,000	2,300,000	0 0	0	0	2,300,000	0	0	0	0
210 (株)光電気	1,190,000 1,190,000	450,000 0	450,000	740,000 1,190,000	0	0	0	450,000	0	0	0
218 アルミ建材工業	1,000,000 1,000,000	0 1,000,000	1,000,000	0 0	0	0	0	0	0	1,000,000	0
223 (株)池太組	190,000 190,000	0 190,000	190,000	0 0	190,000	0	0	0	0	0	0
224 (有)アイコーボレーション	340,000 340,000	0 340,000	340,000	0 0	340,000	0	0	0	0	0	0
225 (株)大野タイル	140,000 140,000	0 0	0	140,000 140,000	0	0	0	0	0	0	0
232 小松工務店(株)	830,000 830,000	0 830,000	830,000	0 0	0	830,000	0	0	0	0	0
239 (有)サワ左官	240,000 240,000	0 240,000	240,000	0 0	0	0	0	0	0	240,000	0
240 (株)東光	2,450,000 2,450,000	700,000 900,000	1,600,000	850,000 1,550,000	0	0	0	700,000	900,000	0	0
241 (株)高橋木工所	880,000 880,000	0 880,000	880,000	0 0	0	0	880,000	0	0	0	0
245 (株)黒一内装	2,350,000 2,350,000	0 2,350,000	2,350,000	0 0	0	0	0	0	2,350,000	0	0
251 (株)米山板金工業所	830,000 830,000	0 830,000	830,000	0 0	0	0	0	830,000	0	0	0
9903 配賦業者	0 0	35,011 0	35,011	-35,011 0	0	0	35,011	0	0	0	0
《 総合計 》	19,495,050 12,740,000	1,185,011 9,860,000	11,045,011	8,450,039 2,880,000	530,000	830,000	3,215,011	1,980,000	3,250,000	1,240,000	0